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September 29, 2016

Lisa M. Craig, Chief of Historic Preservation

City of Annapolis Department of Planning and Zoning
145 Gorman Street, 3* Floor

Annapolis, MD 21401}

By email, Imcraig@annapolis.gov and first-class mail
Re: 11 8. Acton Place
Dear Ms. Craig:

By letter of December 14, 2015 you administratively granted a twelve month extension,
to December 3, 2016, for the commencement of the work approved by Certificate of Approval,
Certificate #HPC 2013-154(R.6) (the “COA”™) issued for the above referenced property. The
record will reflect that, at the time of the issuance of the COA and your grant of the initial
extension request, the owner’s intention was to convey the property to his daughter and son in
law, Mandy and Tim Whiteley. In fact, the design improved by the Commission was driven, in
part, by their desire to accommodate the needs of their handicapped daughter by the installation
of certain improvements which would assure her ability to function effectively with her siblings
as part of an integral family unit.

Unfortunately, the Whiteleys determined that it was not feasible for them to move their
residence from New York to Annapolis, a circumstance which I advised you of on February 29,
2016. Since then, a reexamination of the approved design has dictated that certain of the
improvements necessary to the Whiteleys be replaced with amenities more typical to a residence
of this quality and style in this particular location in the Historic District. At a July 12
preliminary meeting before the Commission proposed changes to the approved plan were
determined by a majority of the Commission to be a feasible revision. Final drawings
incorporating the revisions are being submitted simultaneously with this letter and are scheduled
for hearing by the Commission at its regular meeting on November 8.

My understanding is that this submittal is being treated as an amendment to the existing
COA. If the amendment is approved, however, it will be impossible to commence work by
December 3 of this year. Site design review and approval, particularly in connection with the




new garage proposal, final building plan approvals, the bidding process and selection of a
contractor will require a significant amount of time. Accordingly, assuming approval of the
amended plans, I am respectfully requesting that the Commission extend the time for
commencement of work up to and including December 3, 2017.

Favorable consideration of this request will be greatly appreciated.

Very truly yours,

£ Christhilf

ce: David R. Lewis

AFC/bes




